

AN ORDINANCE approving Change Order  
No. 1 and Final Resolution No. 355-81,  
"Outfall Structure Repair", in connection  
with the Board of Public Works.


BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY  
OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Final  
Resolution No. 355-81, Outfall Structure Repair, with T-G  
Excavating, Inc., in connection with the Board of Public  
Works, for:


close out to adjust the estimated quantities  
in the contract price to agree with actual  
quantities installed in this project by the  
contractor;

involving a net increase in the amount of Five Thousand Two  
Hundred Fifteen and 89/100 Dollars (\$5,215.89), all as more  
particularly set forth in the specifications, and which is on  
file with the Office of the Board of Public Works, and is by  
reference incorporated herein, made a part hereof, and is hereby  
in all things ratified, confirmed, and approved.

SECTION 2. That this Ordinance shall be in full  
force and effect from and after its passage and any and all  
necessary approval by the Mayor.

  
Councilmember

APPROVED AS TO FORM AND LEGALITY  
THIS 6th DAY OF JANUARY, 1983.

  
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Scruggs, seconded by Scruggs, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_ .M., E.S.T.

DATE: 1-11-83

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by Scruggs, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 1-25-83

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL)

(APPROPRIATION) ORDINANCE (RESOLUTION) NO. S-30-83  
on the 25th day of January, 1983.

ATTEST:

(SEAL)

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Ray A. Ebert  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of January, 1983, at the hour of 11:30 o'clock A. .M., E.S.T.

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 26th day of Jan. 1983, at the hour of 4 o'clock P. .M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR. - MAYOR

CHANGE ORDER

72-148-236  
12/22/82

Change Order No. 1 and FINAL  
Project No. \_\_\_\_\_  
Name of Project: "OUTFALL STRUCTURE REPAIR"

Resolution No. 355-1981  
Board Order No. 127-81  
Date: Nov 23, 1982

To: T-G EXCAVATING, INC.  
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		SEE ATTACHED			
Total Decrease				750.78	
Total Increase					5,966.67
Net ( <del>Decrease</del> ) (Increase)					5,215.89

The sum of \$ 5,215.89 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>72,891.33</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>5,215.89</u>
New Contract Price including this Change Order	\$ <u>78,107.22</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: <u>C. P. Duane</u>	Chief Engineer	Date: <u>11/29/82</u>
Accepted by: <u>Thomas M. Stockamp</u>	Pres Contractor	Date: <u>11/23/82</u>
Approved by: <u>B. B. Bolter</u>	City Engineer	Date: <u>12/22/82</u>
Approved by: <u>[Signature]</u>	Owner	Date: <u>12-22-82</u>

Attested by: Sandra E. Kennedy Clerk Date: 12-22-82



ATTACHMENT TO CHANGE ORDER  
OUTFALL STRUCTURE REPAIR  
Resolution 355-1981 - B.O. 127-81  
T-G Excavating, Inc., Contractor

Net ~~(Decrease)~~ (Increase)

Change Order No. 1 and FINAL

Resolution No. 355-1981

Board Order No. 127-1981

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: \_\_\_\_\_

See Attached Justification

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Thom J. Pallone, Jr.

JUSTIFICATION FOR CHANGE ORDER #1 and FINAL  
OUTFALL STRUCTURE REPAIR  
RESOLUTION 355-1981 - B.O. 127-1981

T-G EXCAVATING, INC. Contractor

Item #2A

The above item reflects actual quantities used in the field and is a substantial increase from the original bid quantity. The major reason for the increase is the March flood of 1982. The original bid quantity was determined before the March Flood. After the flood water receded, a much larger portion of the river bank was observed to have been washed away. The City of Fort Wayne requested that this additional amount of Item #2A - rip rap be funded by FEMA as a result of the March flood. However, FEMA denied this request. The additional amount of Item #2 - rip rap was necessary to fill the additional void in the river bank adjacent to outfall structure "A" to prevent any further erosion in the future.

Items #3A, 6B and 7B

Final field measurements indicate decreases in the actual quantities used in the field.

Items #4A and 8B

The above items reflect actual field measured quantities and are increases from each respective original bid quantity. The major reason for the increase is due to the fact that no accurate as-built drawings exist which show the width of the footers for outfall structure's "A" and "B." During the construction of the footers, they extended out further than the design drawings indicated. The sheeting at both outfall structures had to be placed farther away from the existing structures which required a larger amount of items #4A and 8B to be used to fill the space between the existing outfall structure and the sheeting.

BILL NO. S-83-01-15

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 1 and Final Resolution No.  
355-81, "Outfall Structure Repair", in connection with the Board  
of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE PASS.

VICTURE L. SCRUGGS, CHAIRMAN

*Victure L. Scruggs*

SAMUEL J. TALARICO, VICE CHAIRMAN

*Samuel J. Talarico*

DONALD J. SCHMIDT

*Donald J. Schmidt*

MARK E. GIAQUINTA

*Mark E. Giaquinta*

PAUL M. BURNS

*Paul M. Burns*

1-25-83  
DATE 1-25-83 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

TITLE OF ORDINANCE Change Order #1 and FINAL Res. 355-81 - Outfall Structure Repair

DEPARTMENT REQUESTING ORDINANCE Board of Public Works S-83-01-15

SYNOPSIS OF ORDINANCE This is a close out change order to adjust the estimated quantities in the contract unit price to agree with actual quantities installed under this project. Contractor is T-G Excavating, Inc.

EFFECT OF PASSAGE Completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$5,215.89

ASSIGNED TO COMMITTEE